

CAIS Program Status

Dennis McDermitt

Energy Enterprise Solutions


April 11, 2006

The background of the slide is a solid blue color. In the lower right quadrant, there are several decorative elements consisting of concentric circles, resembling ripples in water. These circles are in various shades of blue, with some having a brighter, glowing center. They are arranged in a way that suggests movement or a series of events.

Current CAIS Users

- EE – NREL
- EM – Paducah, Portsmouth, Richland, WIPP, Savannah River
- FE – NETL (Pittsburgh and Morgantown)
- NA – LANL, LLNL, NTS, Pantex, Y-12
- NE – INL
- NR – Bettis Atomic Power Lab, Knolls Atomic Power Lab

Major Projects

- CAISWeb
 - On-going security and IT operations tasks
 - Sustainment
 - CostWorks
 - Ad-hoc reporting
 - Costing updates
 - CAIS user support and training
- 

CAISWeb

- Completed modules:
 - Projects
 - FY Baseline
 - Standard Reports (4)
 - Improved user interface
- Completed extensive functional testing
- Server is deployed – needs public access

Security and IT Ops

- Implemented 2-factor authentication on all CAIS-FIMS servers
- Implemented Cisco security agents for intrusion detection
- Complied with numerous requests for system security information
- Passed 5 increasingly detailed security scans
- More security requirements to come...

Sustainment

- Completed mapping of RS Means FM&R, general, and preventive maintenance tasks to assemblies
- Starting with FIMS RPV models, developed 8 sustainment models based on mapping
- Need to determine best software implementation for sustainment

CostWorks

- DOE CostWorks 2006 update release in March
- Includes OSF models and CAIS/FIMS exports
- Headquarters training to be scheduled in late April or May

Costing Updates

- Prepared update of all line item and assemblies costs to RS Means 2006 data
- Update scheduled for August 1, 2006
- Need to determine impact to DM, geo factors, etc.
- Future cost updates scheduled for January

Other Activities

- Completed CAIS training courses at INL and Savannah River
- Continued development of the FIMS ad-hoc reporting system

New Contract

- Contract awarded to the DOE Most Efficient Organization (MEO)
- MEO service provider (contractor) is Energy Enterprise Solutions (EES)
- EES is joint venture between RSIS and small business prime OneSource Consulting
- Contract length is 7 years with all extensions
- Goal is to standardize IT management and operations, software development, and cyber-security across the DOE complex

Contract Transition

- CAIS and FIMS transitioned to new contract/company as of March 6, 2006
- All primary CAIS/FIMS staff work for EES
- New PB, RS Means subcontracts in progress
- Office move to Germantown, MD scheduled on or around June 1
- Do not know if phone numbers will change