

# CAS/CAIS Program Status

RS Information Systems

March 16, 2004

# Major Projects

- CAIS Centralization
- Projects Module
- Costing Updates

# Centralization

- Pilot testing completed at NTS, ORNL, and Y12
- Test and production databases fully configured
- Networking issues resolved (firewall, ODBC connections, VPN, web links)
- Will discuss process and schedule at this meeting
- Santa Fe Completion Date: May 2004
- Las Vegas Completion Date: June 2004

# Projects Module

- Implemented and tested based on specification sent out in January
- Part of **Centralized CAIS**
- Will review module this afternoon
- Santa Fe Completion Date: June 2004
- Las Vegas Completion Date: April 2004
- Exact delivery time depends on enhancements requested at this meeting

# Costing Updates

- RS Means 2004 costs loaded into test database
- Currently working on loading the Assemblies Costs
- Other costs (ADA, Security, etc.) to be added
- Completion Date: June 2004

# Next Steps

- CAIS-FIMS interface
- CostWorks Integration
- Web conversion requirements, design, and prototype
- CMMS links

# What We Need

- Preliminary centralization schedule
- Feedback on Projects Module
- Approval of Projects Module
- Requirements for CAIS-FIMS Interface
- Requirements for DOE CostWorks