



# NNSA Infrastructure Metrics



**Jeff Underwood**  
**Director, Office of Infrastructure and Capital Planning**  
**(NA-00-20)**



# Key Points



- **NA-00's mission is, in part, to manage “common infrastructure and services”.**
- **NA-00-20, prior to the reorganization, has made several fundamental changes to NNSA's infrastructure plans and metrics.**
- **These changes need to be expanded to the building system level.**



# NA-00 Management Approach



- **Management Philosophy**
- **Basis for Change**
- **NA-00 Organizational Structure**



**“I want you to find a bold and innovative way to do everything exactly the same way it’s been done for 25 years.”**



# Management Philosophy



- **Responsibility**
- **Commitments**
- **Follow Direction**
- **Solving Problems**
- **Mistakes**
- **Decision Making**
- **Doing Your Homework**
- **Candor**

- **Technical Competence & Credibility**
- **Responsibility & Discipline**
- **Symptoms, Illnesses & Details**
- **Integrity**
- **Promotions/Evaluations/ Removal**
- **Bad News/Good News**
- **Bum Dope**




# Basis For Change



**In the middle of difficulty lies opportunity.  
-Albert Einstein**

- **Seizing An Opportunity – Not Solving A Problem**
- **Work Together**
- **Revitalize Our Infrastructure**
- **Organizational Structure**
- **Empowerment**
- **Manager's Challenge**



**NA-00**



## **NA-00 Infrastructure Responsibilities**



- **Site landlord, responsible for common infrastructure and services, with programs responsible for program specific infrastructure and services.**
- **“Condo Model”.**
- **“Common” vs “Program Specific” has been worked out for FY 2013 CR.**
- **FY 2014 Budget proposal worked out with Defense Programs, under review by budget office, for full implementation in FY 2015 budget cycle.**





## **NA-00-20 Path Forward**



- **Develop a data-driven, risk-based strategy and plan for management of NNSA infrastructure.**
- **Refine understanding of the vulnerability of core capabilities to infrastructure condition.**
- **“Mine” for metrics that measure progress and point to opportunities to improve.**
- **Develop new ways of thinking about metrics to avoid having to go through financially based measures to understand the infrastructure risk to mission.**



# Recent Changes



- **TYSP implements President's Budget; "Attachments" become data stored in NNSA Infrastructure Collaboration Center (NICC) on iPortal and are not part of TYSP.**
- **Data ("Attachments" plus issues) covers site's entire planning horizon, TYSP describes actions for next FYNSP plus 5 years.**
- **Stable guidance for TYSP and IDAC; manage changes via Fed/M&O Data Management Committee.**
- **IDAC contains data repository and becomes a resource for all NNSA infrastructure efforts.**
- **All submissions are electronic – No Paper.**



# **Guiding Principles for IDAC and TYSP's**



- 1. Sites enter data with precision commensurate with uncertainty; Users perform analysis.**
- 2. Protected frank and open discussion before decision; Openness after decision.**
- 3. Integrate with PPBE process.**
- 4. Data feeds programming decisions; TYSP implements Program of Record (POR).**
- 5. NNSA's acceptance of TYSP means NNSA agrees the TYSP implements the President's Budget as proposed to Congress and agrees with the POR.**
- 6. TYSP's and IDAC are tactical implementation of integrated planning.**



## **IDAC Data**



- **Data previously collected in TYSP, entered in real time, certified correct annually, plus “Top Five” issues and “Delta between POR and Success”.**
- **New data such as accounting data for capital assets, land use, DM vs Recap for projects, completion of Exp/GPP, and correlation of assets to core capabilities.**
- **Estimates to only 2 significant figures.**
- **No FIMS data except for PSN and name.**
- **FIOA Exemption Five (Pre-Decisional) until issues are addressed in President’s Budget.**



# New Metrics



- **Fitness for Mission – Ratio of DM plus needed recapitalization to RPV.**
- **Recapitalization Ratio – Ratio of capitalized costs in a specific time period to RPV at the end of the time period**
- **Latency of Planning – Mean/Median of time it needed to take a recapitalization need from first identification to completion.**
- **Stability of Planning – Mean/Median of the amount of scope the “disappears” as measured by number of projects and total cost.**



# **Updated Corporate Facilities Management Report**

---



- **A data-driven recommended strategy and path forward for managing NNSA infrastructure.**
- **Analyze operating facilities by core capability, site, asset type, attribute of interest, and entire NSE for MC, MD, and NMD**
- **Analyze using Fitness for Mission, Recap Ratio, Latency and Stability of Planning.**
- **Forecast and analyze DM and recapitalization.**



# Status



- **TYSP review and acceptance nearing completion.**
- **IDAC data submitted and integrated with FY 2011 FIMS snapshot.**
- **IDAC data being scrubbed for completeness and consistency.**
- **Working with NA-00-50 on development of infrastructure planning to support execution.**
- **Working with Defense Programs on the FY 2014 SSMP.**



# NNSA Facilities at Risk



Primary Core Capability	Number Facilities FCI >= 9%
C01: Design, Certification, Testing, Experiments, Surveillance and ST&E base	676
C02: Plutonium	108
C03: Uranium	168
C04: Tritium	15
C05: High Explosives	277
C06: Non-nuclear	22
C07: Weapons Assembly/Disassembly	190
C08: Transportation	12
C09: Special Nuclear Material Accountability, Storage, Protection, Handling and Disposition	26
C10: Enabling Infrastructure	1
C11: Counterterrorism & Counter-Proliferation	64
C12: Support of Other Mission/Program Capability	74
C13: Federal Management and Oversight	5
No Capability	79
(blank)	43
<b>Grand Total</b>	<b>1,760</b>






# NNSA Facilities At Risk



Primary Core Capability	FCI >= 9%	Deferred Maintenance	RPVs
C01: Design, Certification, Testing, Experiments, Surveillance and ST&E base	29.83%	972,781,302	3,260,882,505
C02: Plutonium	36.49%	109,654,267	300,541,811
C03: Uranium	23.69%	242,557,151	1,023,912,611
C04: Tritium	14.34%	50,255,206	350,365,798
C05: High Explosives	31.59%	170,107,842	538,459,707
C06: Non-nuclear	26.59%	132,033,000	496,559,886
C07: Weapons Assembly/Disassembly	35.79%	204,313,237	570,816,440
C08: Transportation	16.91%	1,735,915	10,268,311
C09: Special Nuclear Material Accountability, Storage, Protection, Handling and Disposition	28.52%	13,789,652	48,344,681
C10: Enabling Infrastructure	31.25%	143,625	234,478
C11: Counterterrorism & Counter-Proliferation	27.96%	49,757,853	177,940,789
C12: Support of Other Mission/Program Capability	31.19%	121,427,216	389,278,732
C13: Federal Management and Oversight	20.27%	6,211,780	30,650,409
No Capability	31.41%	63,646,901	202,640,701
(blank)	12.36%	133,864,666	1,082,741,634
<b>Grand Total</b>	<b>26.78%</b>	<b>2,272,285,613</b>	<b>8,483,638,492</b>




## # Facilities With FCI $\geq$ 9% by Core Capability






# Composite FCI $\geq 9\%$ by Core Capability






## # Facility by FCI < 9% by Core Capability





# Composite FCI < 9% by Core Capability





# What I Need From You



- How can we measure and “roll up” the infrastructure risk to mission without going through a “dollar denominated” measure?
- How can we improve the “bins” of Mission Critical, Mission Dependent, and Not Mission Critical, Mission Dependent to capture the multi mission essentiality of most NNSA infrastructure?
- How can we take infrastructure metrics below the facility level to identify on a complex level the basic building systems amenable to complex-wide “RAMP-like” strategies?



# Back Up Slides





# **IDAC/Data Repository Guidance**



- **Guidance outlines concept and use of NICC.**
- **Field Office Manager control of data.**
- **Define data fields clearly; use definitions in old TYSP guidance when possible.**
- **Guidance doesn't change without coordination with sites on cost/benefit.**
- **Discuss uses of data, including combination of data with FIMS data into flat Excel data base.**
- **Charter the Data Management Committee (Mission, Membership, Tasks).**
- **Placeholders/invitations for other NNSA program offices.**





# Data Update Cycle



- **Sites generate data according to their internal Master Planning Process and post in “real time”.**
- **Possible use of IDAC for quarterly submission of IFI cross cut/Quarterly Maintenance Report data.**
- **Site Office Managers certify on two anchor dates (April 30, October 31) that planning data submitted is most current as of month earlier (March 31, September 30).**
- **FIMS data downloaded as flat 2x2 data base as needed and integrated with site data to provide a master infrastructure data repository for analysis and reporting.**



# TYSP Guidance



- **Describes implementation of Program of Record for FYNSP plus five years.**
- **Guidance does not change without coordination with sites, Department direction may mandate changes.**
- **Based on previous guidance for TYSP narrative, written for sharing with Congress without classification review.**
- **Due 60 days after President's Budget released; HQ would like opportunities to review early drafts.**
- **Approval means NNSA agrees that plan describes implementation of President's Budget.**
- **HQ writes a landlord level TYSP, initial draft of landlord TYSP provided to sites at budget release.**



## **Consent Order**



- **Working with NNSA GC to ensure proposal is consistent with Consent Order.**
- **No issues with current proposal; we can expect FOIA requests for predecisional data.**
- **Predecisional exemption expires when decision is made (President's Budget is issued).**
- **Pre-decisional data may lose FOIA exemption after release of President's Budget. After redaction per FOIA process it may be releasable 18 – 24 months after first posting on NICC.**
- **Narrative TYSP is a good faith communication of actual NNSA plans for site to all stakeholders.**



# Data Management Committee



- **Representatives of each site office and M&O.**
- **Advises on all requests to change stable set of infrastructure planning data.**
- **Reviews all requests for new data for ease/cost of collection; advises on most cost effective way to request and collect data.**
- **Advises on need to “push back” on data requests not found cost effective.**
- **Available to all NNSA program offices to vet data needs and to advise on optimum way to collect.**



## **Data/TYSP Approval**



- **Field Office Managers formally designate representative who will upload data/TYSP with electronic signature or other authentication.**
- **No formal acceptance of planning data in repository; Revisions will be requested if non-conformance to specifications makes it unusable; anomalous data will be questioned.**
- **NNSA review and acceptance of TYSP is agreement that TYSP implements President's Budget and other parts of Program of Record.**
- **TYSP's that differ from Program of Record will need revision.**