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Develop Scope of Work
|

Zone 11 Domestic Water Distribution Piping/Valves
Proposed Replacement Projects

13 This iz the main located between valves 1142V3, and 11P2E-2. Shown on map
sheet 2 of 4 that T zent to you previously. This replacement will entail replacing
approximately 400" of 8" mainline with 10" HDPE piping, and two ea. 8" valves,
along with one fire hydrant (11H21). This main crosses under the road in three
separate locations. Mote that there are 3 ea facility tie-ins on this particular
stretch of mainline. It would be beneficial if we could replace the facility
dotnestic/fire protection lead in for 11-15 at the same time.

This scope of work 1s 1 of 5
provided by the customer
(Utilities System Mgr.)

BW Pantex

technical services




* In this case, our
customer provided us
with a drawing.
CostWorks estimator
(CAS Group) then
identifies specific areas
of interest within the
project.
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Seitings
“ersion 11.1

Click Below To Change

I‘l Select Model

Select the model you want to work with. You can also create, copy, and erase models and enter any model notes. The curment model
name and notes will appear on the main screen.

i~ fwvailable Models tdodel Detail
Mo Active Project Project Manf§_ [#D% Z11 Phasel-SF04 heck Spelling | Print Motes I

‘ Owner

| Release Update

Motes
This area iz for any project notes. .
Step 1 - Select “New”
Open Titles / p
- Step 2 - Type in Project Name
[ MasterFormat 2
| e Step 3 - Select “Open”
ocation _—
T Wiage s Step 4 — Select Estimator tab
I Project Name I Copy | Backup I Eraze |
I SARZIMCAS Program'Project Estimates, Scope of “Work: Template, CEERPD DatahCoztworks Project
i E stimates'Zone 115211 [ ProjectshCostl.pr Ll

: Costliste. | Models Location.. | 5:%520MCAS Program’Project Estimates, Scope of Wark Template, CEERD o
Project Notes SR J REE S mn{ DatatCoztaforks Project Estimates’\Zone 115211 DW Projects’ i]

You choose the location to
==store your project estimates

CostWorks Tips Use Bookmarks to mark frequently accessed areas of the data file.

For Custnm datahases availahle for Farilities Mananement and
lSettings IIEstimatol TTUnit Casts]] Assembly Costs ]| Praject Costs ][Square Foot Models][ Residential Models]

Rsmeans DOE Site Repart [FIMS - O5F) |

Copyright 2006 B.5. Means, Incorporated Connect to ASMeans on the Interet |

Crgrdl., [ . PN [Bazwm. -[Bzm. -[ Ao, [ 5o
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I‘l CostWorks 2007 DOE Version 3.0 - #DW 711 Phase1-SP0OB
File Edit Select Wiew Reports Tools Help

g = AV ¢ & O sy. !

Lnit | Quantity | Ext. b aterial ‘ Ext. Labor

=

e
Ent. Eg—]

Labor Hours

Source ‘ Line Mumber Description ‘ Crew | Draily Qutput

Select CostList Import

(=i W n g I TR N )

o

—1

ralpalraralrapa 2l oo
N (L B2 = O D 00 D e LD = O

26

27

28

29

a0

3 -
| [

Settings | E ztimatar HUnit Eost&][ﬁs&embly Ensts]lF’miect Eost&]lSquare Foot Mndels]lHesidential Mu:u:lels]

RSMeans

Copyright 2006 R.S. Means. Incorporated
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BEH|

H i ALk Al
o @ OJ sy | ®
Saurce J Line Mumber &l Ext Labar | Ext. Eq:
r 12 | Select one or more lines to transfer to the E stimator,
ke i ;Subi Ilty :Axsemb_l_ll,ll Number: Description [ Lt It
=
B . . . .
I [ Nothing shows on this list until
3 .
= you add an Assembly item. You
can also add to your CostList from
the Unit Cost tab as well
<« | 3
Select Al I Deselact ﬂ"j IUse Markups From & Means ¢ Estimate ( User  Define | [ L[fhnﬁrgstl:fu;nvp;”r;ebﬁs
Sub &l ] Sub More ] Diouble click Sub column ta turn ondoff Subcontractor flag for individual lines. Eancel -
o[
[Settlngs ]|Estlmat0r IUmt Eostsll.&ssembly I:nsts_l_lF'lmect I:osts_l_l_Square Foot Mndels_l_l_ﬁesdentlal Mndels]
] Copyright 2006 K.5. Means, Incorporated

B3 Microsoft, ., " Pantex [ B2 Microsoft.., I‘ Co
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I‘ CostWorks 2007 DOE Version 3.0 - #DW Z11 Phase1-5P08
File  Edit

l!l,i

Select Yiew Feports  Tools

=

T

=

Help

dig e = AV E

0 sy. | <= | %

Source Line Number

Aszzembly 103068052340 =

Unit 221113780095 =

Unit 22113780082 =

Assembly  G30104105200 =

Uit 21119421230 =

Unit 330523200100 =

Unit 21216131030 5

Dresgcription

Trenching, common earth excavatar 102
1 slope, 4' wide, 6 deep, 172 CY BK
Pipe, plastic, high density palyethylene
(HDPE], single wall, straight, welded,
bazed on 40" length, 10" diam., DR 11,
acdd 1 weld per joint, excludes hangers,
trenching, backfil, hoisting or digging
equipment.

Pipe, plastic, high density polvethylens
[HDPE], single wall, straight, welded,
bazed on 40" length, " diam., DR 11,
add 1 weld per joirt, excludes hangers,
trenching, backfil, haisting or digging
equipment.

Hydrant, 5-1/4" walve size, two way, 0
offset, B' deep

Backflovw preventer, double check
principle, corrosion resistant, automatic
operation, gate valves, flanged, B" pipe
size, includes valves and four test
cocks

Horizontal boring, roadwork, 152" thick
weall, 24" diameter casing, includes
cazing only, 100" minimum, excludes
jacking pits or deswatering

Azphatic concrete pavement, for
highwways and large paved areas,
pavement replacement over trench, 4"
thick, far paving projects 300 tons or
le=s acdd for trucking

Cuantity

3580.00

644.00

202.00

75.00

1,043.00

Lnit

LF.

LF.

LF.

Ea.

Ea.

LF.

3.

E=t. Material Incl

$13,977.94

1 556,30

$8,075.21

$3,082.30

$10,268.08

F1aE3287

Ext.
Inztallation
Incl Q&P

$9,460.39

$1,243.07

F4252a

$23823.20

$60,130.52

Zip

Co

Ext. Total Incl O&F | de
Fre

fiis

F2337215(¥N

$34 23288 791

F4 16605 791

$15,080.02 791

$13 62630 781

$54 22339 7

19458728 791

Tupe Motes

Union  Minus the boring and road
crossing LF

LInion

Union

Union #11H21 (MEW INSTALLATION)

Urion Mewy installstion

Urion  For ramp M. of 11-28 and "

leand-in

Union | Approx. 5 places road is being

crozsed. 9384 SFEA=5Y

12 | |
<]

$71,847.83

$96,021.36

$414,725.31|

ISettlngs ”Estlmator IUnlt Ensts”.&ssembly Ensts][F’rmect Ensts”Squale F oot Modelsl[Hesn:IentlaI Mndelsl

RSMeans

Copyright 2006 R.5. Means, Incorporated

* Assembly
and Unit costs
can be used
for estimating
your projects.

The note field
1s an excellent
area to
provide task
specific info.

BW Pantex

technlcal servncea



ersion 3.0 - #DW .

a = A VIEB S + [ Dsy | 2

Zip

Motes

Minus the boring and rosd
_crnssing LF

; Ext. Co
Source Lire Murnber Drezcription Quantity | Unit it Installation | Est Total lncl O&F | de | Type
Ihcl O&F Pre
[ fix
5 L Azzembly  G10308052340 = nching, common eatth excawatar 172 3OO0 LF. $9,460.39 $23,37215(791 |Union
| 1 Nope, 4" wide, B' deep, 102 CY BK |
Uit 221113780098 = [Pine\plastic, high density polyethylene G4400 LF. $13 977 94 $34,532.55 791 Unian
6 | ik
Unit l221 113780052 =
Edit Cost l.em
? b | Parameter _ Input Dutput
[Quantity | B44 I |
! LineMumber (221113780095 = | |
2 L Assembly |G30104105200 5 Description | Pipe, plastic, high density polyethylens [HDPE], single wall, straight, welded, based of
Lo [LF.
Unit 221119421230 = Baretdaterial [$13.0
3 | BareLabor |$0.0
BareE quipment (#nn
ZinCodePrefi | 731
Unit 330523200100 5| [ WaneRate [Urion
w0l & Release {2007 DOE ]Z .
SubFactor <
| | Material arkun (11" D,
Unit 321216131050 5| | LaborMarkun [1.65 %11
Equipmenth arkup {110 lc?l!
| i Tatal | =Material+Installation+OPSub & $15.90
OPEstT otal | =0PMorm+0PSub $14.30
Mat
12 | | e
< ;
[Sethings ]| E ztimatar IIUnit Costs|| Assembly IOJ)’
»

21 (ME INSTALLATICN)

inztallation

Rimip M. of 11-28 and 68"
-in

oz, 5 places road is being
ed. 9354 SFA=5Y

i |
R S M ea ns Recalc [ Show Object Details

Copyright 2006 R.5. Means. Incorporated

BAW Pantex

technical services
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7

LB

Source

it

it

nit

it

nit

Azzembly

Azzembly

Lire Mumber Drezcrption

10308052340 = Trenching, comms earth excy

221113760095 = %
[HDPE), =ingle weall, straight
hazed on 40' length, 10" dizrms
add 1 weld per joirt, excludes
trenching, backtil, haisting or
equipmerit .

Pipe, plastic, high density poly
[HDPE], =ingle weall, straight,
hazed on 40' length, 6" diam.,
add 1 weld per joint, excludes
trenching, backfil, hoisting or
equipmenit.

Hydrant, 5-1/4" walve size, tw
offzet, B' deep

Backflow preventer, double ¢
principle, corrosion resistant,
operation, gate valves, flange
size, includes valves and four
cocks

Haorizontal boring, roadwork, 1
weall, 24" diameter caszing, incl
casing only, 100" minimum, ex
jacking pits or devvatering
Asphattic concrete pavement,
highvways and large paved arg

221113780082 5

330104105200 =

221119421230 =

330523200100 =

321216131030 =

Select Report

pavement replacemert over th
thick, for 5%

Azzembly SubDivizion Detail

ST
Preventive Maintenance
Resi Azzambly

SF Model Report

it Divvizion Surnmary kMFO4
Init Divvizion Surnmary

IInit E stimate Summany MEO4
Idnit E stimate Summany

nit Price - General Contractor MFNS
nit Price - General Contractor
IInit Price - Installing Contractor MFOY
it Price - [nztalling Contractor

Select a report from the above list and press [{K] to
generate the report, 'ou can change reports fr
the report screen by uzing the drop down bos,
[Cancel] to nat run the report now,

Cancel

. Ext.
Guantity ok Mgt&el:l.lal i Installation
Incl O4F

[243.07

112325

f523.20

30.52

Zip

Cao

Ext. Total Incl O&F | de
Pre

fix

$23.37215 791

F34,532.85 ™

54 ,166.05 791

F18,080.02 741

$13 62630 731

Fo4, 22339 71

154 567.29 791

.
Type Motes

Union  Minus the baring and road
crossing LF

Unian

Unian

Urion  #11H21 (MEW INSTALLATICN)

Union | Mew installation

Urion  Far ramp M. of 11-28 and 6"
leand-in

Urion  Approz. 5 places road is being
crozsed, d 354 SFE=5Y

L]
&

technical

services
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orks 200

Do rgion 3.0 - ZDW 711 Phasel1-SP08

=

File Formak

Select Repart |Genera| Maintenance LJ Preview I Print J Auta Size‘

10

1

12
« |

Source

Azzembly

it

it

Azzembly

nit

it

nit

|- 2]

Line Mumber Description Gugaritity Linit
B&W Pantex

Maintenace Work Control Department
CAS Group Project Estimate

Steve Patterson, 806477-3457
Ditail

General Maintenance Report
Line
Number

221113780082 = Pipe, plastic, high density polyethylens 202.00 L.F.
[HDPE], single wall, straight, welded,

221113780095 = Pipe, plastic, high density polyethylene E44 .00 |Es
(HDPE), zingle wall, straight, welded,
based on 40" length, 10" dism., DR 11,
add 1 weld per joint, excludes hangers,
trenching, backfill, hoisting or digging

221113780548 = Elbowy, 45 Deg., plastic, high density g.00 Ea.
palyethylene (HOPE), single wall,
weelded, 10" diam., DR 11, add 1 weld
per joirt, excludes hangers, trenching,
backfill, hoisting or digging equipment.

2113780748 = Tee, plastic, high density polvethylene 4.00 Ea.
[HDPE), =ingle weall, welded, 10" diam .,
DR 11, add 1 weld per joint, excludes
hangers, trenching, backfil, hoisting or
digging equipment .

Description Quantity Unit

221113781232 = Reducer, plastic, high density 4.00 Ea.
palyethylene (HOPE), single wall,

221119421230 = |Backilowy preventer, double check 1.00 Ea.
principle, corrosion resistant, automatic

4 |

Ext. Total Incl ud
08P Maotes

Ext. Total
Incl O&P

$4175

Motes

$34,500

F10,700 Currently nat in CAIS

$5 600 Currertly not in CAIS. 110 be
uzed for Fire Hyd.

§1,000 Currertly not in CAIS. 1to be
uzed for Fire Hyd.

13,600 Mew installation

Motes

finus the baring and road

oszsing LF

bt ramp M. of 11-28 and 6"
anc-in

Hpprox. 5 places road is being

ozsed. 9354 SFA=5Y

TH21 (ME INSTALLATICN)

[W installation

[Settlngs ]|Est|matnr lUnlt Eost&][ﬁs&embly Ensts]lF'n:qect Eost&]lSquare Foot Mndels]lHemdentlal Mu:u:lels]

RSMeans

Copyright 2006 B.5. Means. Incorporated

BAW Pantex

technical services




0! orks 2007 DO rsion J.U D Hhasel-5PU !!I
I; cd aelect wiel a ¥ e
~ [T A File Format
& |
_ _ _ Select Repott | G eneral Maintenance LJ Preview ] Print J Auta Size‘
N
Line Murmker Description Gantity Lipit Ext. Total Incl Motes =l B
Source 1 | 0P ! Motes
221119421230 = Backflow preventer, double check 1.00 Ea. 13600 Mew installation
principle, corrosion resistant, automstic
[ Azzembly operation, gate valves, flanged, B" pipe Wiz the baring and rosd
3 L size, includes valves and four test azsing LF
| . cocks
nit
230523502080 = “alves, steel, cast, gate, flanged, 130 2.00 Ea. 24 800
E b ., &
nit
F212613050 = Aszphalttic concrete pavement, far 1,043.00 SN 154 500 Approx. 5 places road is being
7 L highwways and large paved areas, crozsed. 3384 SFEA=5Y
330523200100 5 Horizortal boring, roadwork, 152" thick 75.00 L:F. 584,000 For ramp M. of 11-25 and "
wall, 24" diameter casing, includes leand-in
' Assembly casing only, 100" minimum, excludes TH21 (MEW INSTALLATICN)
8 L jacking pits or deswatering [
' Unit w instaliation
10302052340 = Trenching, common earth excavator 1/2 380.00 LF. F235 400 Minus the boring and road
q L A slope, 4' wide, B deep, 172 CY BK crossing LF
Unit G30104105200 5 Hydrant, 5-1/4" valve size, twa way, 0 1.00 Ea. F15,100 #11H21 (MESY INSTALLATION) br ramp M, of 11-258 and 6"
o L offzet, B' deep ancd-in
This factor created within the
nit . 7 . Wpprox. 5 places road is being
Subtotal Report Editor under “Markups” #414.500 ossed. 9384 SF/B=5Y
1 L Partex RTHF adjustment [26%) } $107 500
Total Estimate] $522,000
12 b -
<« | < | »[ ] e[ ]
[Settings ]| E ztimatar HUnit Eostsll.&ssembly Ensts”F‘miect Eosts”Square Foot Mndels”Hesidential Mndels]
Copyright 2006 K.5. Means, Incorporated

BAW Pantex \
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BV CostWorks 2007 DOE Version 3.0 - #DW 711 Phase1-SPOB

s
Source Motes
i 5 'Y Azzembly Savein | (= #DW Z11 Phasel-5P08. pi = @ cF B llinuz the boring and road
el == ossing LF
Uit i é
: 230523302080 hy Recent
B “L Documents
€
Urit Desktap
321216131050 = is being
7 L ‘_'_) Loy
330523200100 | fand 6"
ty Documents
g L Aszembly [1 H21 (MEW INSTALLATION)
Unit Q-! Wy ingtallation
10308052340 by Computer oad
s | i
i—g
f 301049 05200 LATICM) ' 3 "
el My Network, File: namne: _V_I Save I :;rnrda?;p Mot - 28rand.5
10 | ik Flaces 2
Save az type: Cancel i
.Un'rt Hpprox. 5 places road is being
Subtotal $414,500 oszed. 9,304 SFO=SY
11 | i Pantex RTEF adjustment (25%) $107,500
Total Estimate $522,000
12 | . -
<I | 2l [

etllns E stimatar IIUmt Cnstsll.-’-‘n.ssembly Ensts][F‘rmecl Eosls][Square Foot Mndels][Hesdentlal Mu:u:lels]

RSMeans

Copynight 2006 R.5. Means, Incorporated

BMW Pantex

technical services




Microsoft Excel - DW 711 Phase1-5P0B (Rewv1)

Eﬂ File Edit YWiew Insert Format  Tools Data  Window  Help  Adobe POF Type aquesktion forhelp =2 @ X
BN EREN A AR e A L - <1 -|B 7 U|E=E=5H$ |E|H.-0-A [
5 Wt W I T > | 3 @Jl ¢ Reply with Changes,.. End Review, .. !
iR .
P4 - b
& B [ e [ o ] E F | 6 [ w [ o | o | ke | ¢ [ m [ w [ o [ ' [ & | =
| B -w P t Deferred Maintenance Projects -
: . . a n ex PROJECT SCOPE DATA SHEET
| 3 | Project Name: 11 REPLACE DOM Date: Please Check one:
| L |'WTE LINE PIPING & VLV I .I
5 | 2111/200%8 UPC _ In-House Crafis
‘ Outride Coniract
CATS Project Number:
D PHASEL-SPOS

Project Poini of Contact {(POCY Tommy Hammer, Phone: (808) 477-7458 or Pager 640-0002

= n.oool—:

|11 | Project Scope of Work: This 15 the main located hetareen valves 1142W3, and 11P28-2. Ths

12 |replacement will entail replacing approx. &44' of 8" mainline with 10" HDPE piping, 202' of 8"

|13 | domesticifire protection lead in for 11-15, 2 ea. 8" valves, and 1 ea. fire hydrant (11H21]. This main
1 cvasses under the road in approx. 5 separate locations and in at least 2 locations horimontal drilling
will be required. Note that there are 3 ea. facility tie-ins on this particular stretch of mainline,
Tonuny would like to move walve 1142V1 to the north, to zet it cut of the middle of the road.
Tonuny would also hike to see all valves replaced with O-xing type, Post Indicator Walves (PIV's), for
- |ease of mantenance, and system alizments.

iTnial Deferred Mainienance FY03 Baseline {LOC2) Non-FY03

jp| B duction for this project LEEaE $320,130 * End result provides

9 . .

) soorored fonding Date Total DM Credi customer with a reliable:
21 L) 3400775 = project estimate report
s .

21 SPECIAL NOTES: = project scope data sheet

Project cost MIUST NOT exceed the approved funding amount stated above without PRIOR
approval from Laura Valder. If neceszary, Steve Patterson can be contacted to reduce the

project scope andlor project line items to ensure the project cosis remain withg L aSSOClated SketCh/dI'aWIIlg
- approved funding amount. ”

x /
M 4 » ¥ \DM Project Data Sheet ,{ Costarks Estimate & |<
Ready

BMW Pantex

technical services



ES Microsoft Excel - DW 711 Phase1-SPOB [Rewv1)

Previous L Zoom ] [Print...l [Setup...] [Marginsl [Page BreakPreviewl [ Close l [ Help l

CAS Group Project Estimate #0W Z11 Phas e1-SP08 (Rev1)

NOTES: FOC Tomny Hammer X7485
B 'w o to be done in Zone 11, This i the main located bebween valves 119273,
- and 11FP25- 2. This replacementuill entail replacing appro. 64 of 8" mainline
with 10" HDFE piping, 202 of " domesticfire protection lead infor 11-15,2 ea.
Pan I ex 2" valves, and 1 ea. fire hydrart (11H21). Thie main creszes under the road in
appro. S =separate locations and in atleast 2 locations horizontal drilling will be
required. Mote that there are 2 ea. facility tie- ine on this particular stretch of

Mairtenace Wiork Control Department mainline. Tommy would like to move valve 14421 to the north, to get it out of
Steve Pa‘t‘tgr_son, 835&77'3&5? the middle of the road. Tommy would ako ke tosee all valves replaced with O-
ggles.ﬁ.g;rﬂl}gtratormﬂs Sedtion Manzoer ring twpe, Post Indicator Wakres (P =), for ease of maintenance, and system
) alignments.
RSMeans . Sl b oo | Quantity | vt [EX: Total Notes Year
Line Number [ Mote: POC should be contacted prior ta planning this project to clanfy Incl O&P £ Deferred

specific mat'| requirernents |

Fipe, plastic, high density pobrethlene (HDPE), =ingle wall, straight,
Z211E3T800E2 = welded, based on 4 length, 5" diam., DR 11, add 1 weld per joint, a2 L.F. i 2 )
eccludes hangers, trenching, badkdill, hoisting or digging equipment.

Fipe, plastic, high density pobeetholene (HDPE), =ingle wall, straight,
221113780098 = welded, based on < length, 10" diam., 'R 11, add 1 weld per joint, (5551 L.F. F34,800
excludes hangers, trenching, baddill, hoisting ar digging equipment.

Elbo, 45 Dreg., plastic, high density polyethylena (HDPE), single
221113780548 = wall, welded, 10" diam., OR 11, add 1 weld per joint, &cludes a Ea. F10, 700  Curranthy notin CAIS
hangers, trenching, baddill, hoisting or digging equipment.

Tee, plastic, high dersity polyethylene (HDPE), single wall, welded,
Z2METR0TAE = 0" diam., OR 11, add 1 weld per joint, ecludes hangers, trenching, L) Ea. .80
backfill, hoisting or digging 2 quipment.

Reducer, plastic, high dersity pobethylens (HDPE), single wall,
21113781232 =5 welded, 10" = 8" diam., DR 11, add 1 weld per joint, excludes 4 Ea. 1,000
hangers, trenching, baddill, hoisting or digging equipment.

Currenthy notin CAIS. 1
to be used for Fire Hyd.

(=]

Curranthy naotin CAIS, 1
to be used for Fire Hyd.

Badiflom preventer, double check principle, corrosion res istant,
2112230 = automatic aperation, gate vahres, flanged, 5" pipe size, includes 1 Ea. F12.500| Hew install ation
walves and four test cocks

220523000 s Walves, steel, cast, gate, flanged, 150 1b., 8" 2 Ea. F24,800
Asphaltic concrete pavement, for highways and large paved areas, Approx. § places moad is
F21216131050 = pavement replacement aver tranch, & thick, for paving projects 300 1.042 S F1984.500) being croszed. 9,324
tonz of less add for trudking SFA=5v
Horizontal boring, roadwads, /2 thick wall, 24" diameter zasing,

For ramp M. of 11-28 and

BE0523200100 s includes casing onby, 100 minimum, excludes jacking pits or Fjsl L.F. F24,000 B lzand in

dematering
SUSZOCAS P IRAMOP Iofe ot EStin e Log Soope ot ok Temple
Costiio ks Pject Extn aks T100W 211 Phase 13P0E (Reu 1) Tafz

Preview: Page 1 of 2

T} étﬂ_ﬂ 3 Pantex L., E MMic

BAW Pantex

technical services




E3 Microsoft Excel - DW Z11 Phase1-SP0B (Rev1)

Mexk [Previnus] L oo J [Print...] [Setup...] [Margins] [Page BreakPreview] [ Close ] [ Help ]

CAS Group Project Estimate #DW Z11 Phas e1-SP08 (Rev1)

HOT ES: POC Tomrmy Hammer K7485
. ok to be done in Zone 11, This i the main located bebween valves 1194203,
- and 11P258-2. This replacementwill entail replacing appros. G4 of 8" mainline
ith 10" HDFE piping, 202 of 8" domesticfire protection lead in for 11-15, 2 ea.
an ex 2" valves, and 1 ea. fire fydrant (11HZ ). This main croszes underthe roadin
approx. S separate locations and in at least 2 locations horizontal drilling will be
i raquired. Hote that there are 3 ea. facility tie- ine on this particular stretch of
Mairtenace Work Control Department mainline. Tommy would like to move walwe 11421 tathe north, to get it out of
Feve Paﬂn_er_snn, 835—&??-3&15?" the middle of the road. Tommy would ako lke tosee all valves replaced with O-
CAIS Ad ministrator/CAS Sedtion Manzaer ring type, Post Indicator Watves (P ), for ease of maintenance, and zystem
Date: 2011002 .
alignments.
RSMeans el e , . . |Ext. Total Year
Line Number [ Mate: POC should be cortacted prior to planrirgthiz project ta clarify | Quantity Unit Incl O&P Notes Deferred
specific mat'l requiremernts]
008062340 = Trenching, common earth excavator, 442 1 slope, 4 wide, & deep, 142 P LF $22.400 Mlnus.the baring and road Py
Ly Bk crossing LF
3010405200 = Hydrant, 5 /4" wabre size, two way, 0 offset, & deep 1 Ea. F12,100|#11H21 Fvioe
Subtotal (for in-house work]  $4414,500(4.80,645 FY03 DM Baseline
{LOC2) . ‘Total DM Credit
Fantex RTBF adjustment (26%)  $107,500($400,775 ESTIMATES OHLY!
Actuals calculated when /If
Tetal Project Estimate 3522 000|Project is approved.
DRV GS: Estirate formulsted using RS Means CostWarks with = CAIS
Df 11 Phased-SP0S (Rew) cost dder factor =nd an RTBF =dja=t ment factor. This repart

OOES NOT reflect sctus CAIS DM buydown smount=s. Adusl
Ok buydoswn amounts will be d=termined upon project
=pprovd . THISIS A PROJECT ESTIMATE OMLY AND |5
SUBJECT TO RTBF FUNDING APPROWAL. For questions
plez=e cont=act Stewe Patterson

*Note: Thetotal DM estimate does not indude the RTEF project
=d ustment of 26%40. This dlows the total OM estimateto more
dosely dign with existing CAIS database walues.
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Coeta ks PEject Extn a®s THODW 211 Phae 155PES (Fevl) Zof2
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E3 Microsoft Excel - DW Z11 Phase1-SP0B (Rev1)

Mexk Previous L oo J [Print...] [Setup...] [Margins] [Page BreakPreview] [ Close ] [ Help ]

' D eferred Maintenance Projects
B"W Pantex PROJECT SCOPE DATA SHEET

Froject Wanee: 211 REPL ACE DO Diate: [Flease Ched: ome:
WTE LIHE FIFIHG & WLYE

2112008 UEC  En-Mouse Crafis
Dutside Coract
CATS Frojed Fumber:
DV PHASEL-SP0%
Ject Fomd o Cordad (F 0 C); T anmy S er, ruore (606 1 477~ 7400 or Pazer 6900000

Froject § oope of Wiade: Th ic fhe mam located betareen m dres 1142°0WE and 11F25-2. This

replacem e will erdnil repheing appeoze. 644 of 2 madlive with 100 HDPEpiping, 202" of &

dom ectic £ire protection kad infar 11-15, 2 ea. 8 wadwes, aad 1 enfire bopdrpe | 11E2 1), This madh

s e s1mder the Toad i approes. 5 separate locations and inat least 2 Joc ations horizontal drillivganll
bee Teqaied. Mote that there ate 3 ea. facility tie-fve orthis parfioatbr sretch of matrdive . Tommeyweniid)
Ll tomoore wadre 114201 tothe rorth, to get & ok of the middle of the read. Tommeyarold ako Bk
[t cee allvadres rep heed with Crringtpe, Post hdicatar Vadwes [ BTV s Lfor ease of maddererce, md

e alizpmerits
Total Deferred M (] | FY02 Basaline (LOCH | Han-FY03
Retuction for fhis prgect | 0,685 | BN,1H0
_ Total DhT Credit
Agpproved Fumding Data Esii
FIRT 400,775
SFECTAL HOTES:

Froject coft ATUET MOT eoeed dhe approved fimding arumt stated above withoo FRIDE
proval from Lama Valder. Erecessary, Steve Fabbarsom can be ¢ ordacted to rebucedhe pr gect
s ope andlar proed Ineiteanste ennme thepro et oosts remnaimn vilhin fhe approved fimding
o .

FOC fox Tuniling QLestaons. LiiTn Valaes (A06) §77550 7
FOC for Project Line Tems: Steme Patterson (506 477-3457

Project Close Dut: Please contact Stewe Patberson (806 477-3457 or spatter siwpantex com

and re erence one of the following numbers — CAIS Project, LIPC corfract, or Pass Port work
order when oroiect has been comoleted.

It i Bdsvroed ¥ ot amvat el
RN comtRme to operate agie wd fadled equipmerd ot Tk, These fems Aol ramatioon e defemed
m aktere backloz. WAllwot meet facilinge auditicr goals a 24 %: fimding of madrtenaree goak.

Iidestomes (EreRmmmary:

Difaidevamce reme sted commktion date —FAA
Cawtmaction: Per RTEF fhic project muast e complete Ty — 09:20,2008
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